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Activity Period:  April 1, 2012 through April 7, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas G, B, E, and A were excavated to design depth within 

the sheet pile area, with additional excavation (6 feet below 
design depth) in the south extent of G due to a soil sample 
that exceeded the post excavation screening criteria. 

 Areas I and L were excavated to 6 feet below ground surface 
in preparation of Thatcher’s sheetpile work in this area early 
next week. 

 Excavation in Area R continued 50 ft. south into the potential 
removal area due to field observations of impacted material.  
It was decided by NRT and Burns & McDonnell to continue 
this excavation south to Areas TA and T due to the observed 
soil conditions.   

 Technica began backfilling Areas E, B and A between the 
sheetpile on Friday (4/6). 

 Rusmar foam and woodchips were used in active excavation 
and on stockpile in order to mitigate odors as needed. 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal. 

 Utilized GPS to locate pertinent items and features. 
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General Description of Work 
Performed: 
(continued) 

 NRT conducted air monitoring activities for PM10 through the 
use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site.   

 Wastewater pumped from Areas Q and R is being treated on-
site and discharged into the City of Chicago sewer located in 
the southwest extent of the Site. A total of 98,872 gallons 
was treated and pumped. 

Sampling Activities Performed: 
 

NRT conducted the following sampling activities:   
 DustTraks collected particulate data each day and data has 

been downloaded for analysis. 
 Three SUMMA canisters were deployed on April 4, 2012 and 

sent to TestAmerica Laboratory for analysis for BTEX and 
Naphthalene. 

 On April 2, 2012, four excavation base samples (EB-017, EB-
018, EB-019 and EB-020) were collected from Area G and 
Area E.  Parameters analyzed for included TPH GRO, TPH 
DRO, PVOCs, site-specific PAHs, site-specific phenols, 
cyanide, and site-specific metals. 

 Three excavation base samples (EB-021, EB-022, and EB-
023) were collected on April 3, 2012 from Area B and Area A.  
A MS/MSD sample was performed on EB-021.  Parameters 
analyzed for included TPH GRO, TPH DRO, PVOCs, site-
specific PAHs, site-specific phenols, cyanide, and site-
specific metals. 

 On April 4, 2012, NRT, Burns & McDonnell and Tecnica 
performed 6 test pits under NRT oversight.  Three were 
performed in Area D and three were performed in Area FA.  
Samples were taken from each test pit to analyze total 
benzene.   

 Sample EB-20 from the southern extent of Area G failed, and 
a replacement sample (EB-24) was obtained after Tecnica 
excavated an additional 6 feet below design depth.  The 
replacement sample passed the site specific requirements. 

 On April 5, 2012, NRT, Burns & McDonnell and Tecnica 
performed 3 more test pits as requested by NRT.  One test 
pit was performed in Area HA and one was performed in 
Area J.  The third test pit was performed in Area D for a 
sample that didn’t pass which was taken on Monday (4/2). 
Samples were taken from each test pit to analyze total 
benzene. 

 
Task Environmental Activities 

NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan, Kyle J. Bareither, EIT 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PIDs 
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Field Photos: See attached sheets. 
 
Water is being pumped from the excavation and sent through the Water Treatment System and discharged into 
the City of Chicago sewer for discharge into the MWRD system.   
 
Work planned for the coming week, April8, 2012 through April 14, 2012, is as follows: 
 

 Excavate additional material to be amended from Areas D, FA, J, and HA. Samples are to be re-tested for 
total benzene for waste profiling purposes. 

 Observe backfill operations taking place in Areas A, B, E, and G within the sheetpiling and in the potential 
removal area south of Area R. 

 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 
days of the 12-hour sampling will be determined to coincide with excavation activities. 

 Receive and review post-excavation confirmation and air sampling from TestAmerica 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 
 

 
 
 

 

Photo 1:  Active excavation of Area E and 
Area B within the sheetpile. 
 
Direction: Facing north-northwest. 
 
Photo Date: 4/2/2012 
 
Photo Taken By: RJH 

Photo 2:  Tecnica hauling woodchips to 
place on soil removed from the potential 
removal area south of Area R to mitigate 
odors. 
 
Direction: Facing northeast. 
 
Photo Date: 4/3/2012 
 
Photo Taken By: KJB 

Photo 3:  Tecnica utilizing their on-site 
water truck to mitigate fugitive dust. 
 
Direction: Facing northeast. 
 
Photo Date: 4/4/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 
 

 
 
 

 
 

 

Photo 4:  NRT sampling a test pit 
performed in Area FA for waste profiling. 
 
Direction: Facing northwest. 
 
Photo Date: 4/4/2012 
 
Photo Taken By: KJB 

Photo 5:  Areas G, E, B and A excavated 
to design depth. 
 
Direction: Facing north. 
 
Photo Date: 4/5/2012 
 
Photo Taken By: KJB 

Photo 6:  Backfilling Areas A, B, E and G 
within sheetpile area. 
 
Direction: Facing south. 
 
Photo Date: 4/6/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 4/01/12 to 4/07/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
 
 
 
 

 
 Tecnica Environmental Services 
 Helm Electrical Services 
 CTI 
 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve 

Jiskra, Vito Pesoli - MT) 
 

  
Integrys Peoples Gas Personnel Onsite 
 None 
 
 
 

Miscellaneous Visitors 
 None 
 
 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Managed site activities with Tecnica Environmental, CTI, and Helm Electrical Services on site; 
 Issued trucking tracking forms for all excavated soils from Areas L, M, N, and south of  R; 
 Tracked 10 loads for Biopile and 329 loads for Direct soils disposal at Laraway Landfill; 
 Received 85 loads of wood chips for odor control and moisture containment; 
 Received  26 loads of CA-6 and 19 loads of RR-2 for backfill in north half of site ERS, and 7 loads of 

CA-7 for haul road maintenance; 
 Pumped and discharged 98,872 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation areas: no actions levels recorded, 

however  recommended foaming for odor control as source material is exposed; 
 Inspect excavation areas for impacted water, safety, and efficient work flow; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management; 

and 
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 Monitored site conditions for traffic, dust, odor and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Loaded out soils from Areas L, M, N, FA and south of R;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from Area L, M, N, FA, and D; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in test pit areas;  
 Moved clean concrete generated from L,M and N to area R for backfill;  
 Started backfilling north half of site ERS along the west property line; 
 Performed routine maintenance on decon pad, tracking pad and haul road; and 
 Pump water from areas Q, and R. 
 
 
HELM ELECTRICAL SERVICES 
 Performed routine weekly maintenance on power generator and fuel tank; and 
 Traced and identify short circuit electrical connections in service control box.  
 
CTI 
 Continued collecting seismic data as required by City of Chicago Sewer Department. 

 
Changes to Scope of Work 
 Continued to excavate to the south of original boundaries of Area R; and 
 Excavated area G southern 20 feet between sheet piles down to 16 feet below ground surface 6 feet 

below the design grade of 10 feet. 
 
 Open/Outstanding Items    
 ComEd came to connect up the 480 power, and claimed there was a short circuit on our side of the 

fence, and left site.  Helm Electric analyzed and tested all of their circuits and determined that the 
short was on ComEd’s side.  Called ComEd to finish installation, and informed that there will most 
likely be a 14-day delay.  The generator and fuel tank rental/fuel will have to continue until ComEd 
finishes its work. 

 
Anticipated Activities for the Week of April 8, 2012 
 Expose top of Chicago Sanitary Sewer line to prepare for Area AA excavation to depth;  
 Test pit 3 locations for amendment areas FA and D; 
 Excavate area south of R;  
 Excavate and load in areas L, M, N, D  and FA; and 
 Continue backfilling north half of site ERS area along west property line.. 
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Crawford Station Site: 
 
Remediation  
 
Date: March 30, 2012 
 
Description:  Looking 
down into Area I at design 
depth floor in the south 
end of of the north half of 
braced sheeting. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  March 30, 2012 
 
Description:  Tar seeping 
from excavation sidewall 
at south end of the north 
section of braced sheeting, 
looking south. 
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Crawford Station Site: 
 
Remediation 
 
Date: April 3, 2012 
 
Description:  View to the 
south of Area A sheeting 
wall shown being 
excavated to design 
depth, at the north end of 
the north half of braced 
sheeting. 

Crawford Station Site: 
 
Remediation 
 
Date: April 4, 2012 
 
Description: Tecnica 
excavating southern half 
of sheeting in preparation 
for installation of anchor 
wall and bracing by 
Thatcher.  View is to 
south. 


